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Van Buren County Building Authority  
 Regular Meeting Minutes 

April 10, 2018 
 

Board of Commissioners Room, 2nd Floor Administration & Land Services Building  
 
 

 
1. Call to Order and Determination of Quorum 

The meeting was called to order at 10:00 a.m. by Chairperson Wayne D. Nelson.  Present: Robert 
Linderman, Wayne D. Nelson, Stephen Vicenzi, Paul DeYoung and Karen Makay. A quorum (5 of 5) is 

present.  In the absence of Secretary/County Clerk Suzie Roehm, Chief Deputy Clerk Beth Saidla was 

present as the Secretary’s designee to be Recording Secretary for the meeting. 
 

2. Approval of Agenda  
Chairperson Nelson asked for unanimous consent to approve the agenda, and with no objections, the 

agenda was approved. 

 
3. Approval of Minutes of Regular Meeting held March 13, 2018 

Motion by MAKAY, second by LINDERMAN, to approve the minutes of the regular meeting held March 13, 
2018 as presented.  Motion carried unanimously.      

 
4. Public Comment 

There was no public comment. 

 

5. Items Pertaining to Jail Addition & Renovation Project  

a. A project overview was given by Jason Vetne of DLZ and by B&G Director Hal, with comments by 
Sheriff Dan Abbott and Jail Commander Lt. Manual DeLaRosa.  Crews are working on smaller 

items and cleaning things up.  The roof is on schedule to be finished up.  Waiting on Move and 

Occupancy inspection and authorization from MDOC.  Training on the new systems will begin this 
week or next week. Jail Administrator Manny DeLaRosa updated the Board with issues found in 

the new addition (tables/seating, floors, doors, and radios).  
b. A Project Cost & Budget Sheet was prepared by Vicenzi and reviewed by the Board.   

c. Jail Administrator Manny DeLaRosa presented a quote from Roe-Comm. Inc. for extended 

portable radio signal in jail addition.  Bid has been accepted by jail.  Motion by DeYOUNG, second 
by VICENZI for Building Authority to assume the obligation for the contract with Roe-Comm. Inc. 

for the radio extension in the jail addition in the amount of $6,341.00.  Motion carried 
unanimously.   

d. County Administrator John Faul announced that the new digital fingerprint system will be paid 
from other funds pursuant to action by the Board of Commissioners. 

e. Review of construction contingency allowance adjustments:  

i. Original Miller-Davis contract contingency allowance    $220,000.00 
ii. Less Prior Approved Adjustments #01-#03      177,356.25 

iii. Current remaining contingency balance       $ 42,743.75 
iv. Total of Current Proposed Adjustments                0.00 

v. Remaining contingency balance      $42,743.75 

f. Payment for Application #13 was submitted and reviewed.   
g. There were no change orders. 

h. There were no other project items. 
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6. Bills for Approval 
Motion by LINDERMAN, second by MAKAY, to approve payment of bills in the amount of $92,931.75.  

Motion carried unanimously. 
 
Amount       Vendor    Invoice#  Reason                                                    

$  81,781.75  Miller-Davis    Payment 13 13th progress payment  
    11,150.00  DLZ    138112  Services through 3/16/2018   
_                  _   

$  92,931.75    Total of Bills 

 

7. Other Business 
There was no other business. 

 
8. Recess 

At 10:40 am, the Chair declared the meeting to be in recess until 1:00 pm, at which time the meeting will 

reconvene at the County Jail, 205 S. Kalamazoo Street, for a tour of the jail addition and renovations.  
The Chair placed a notice on the door of the County Commission Chambers to advise the public of the 

recess and the time and place of reconvening.  Chair Nelson excused Beth Saidla from the jail tour 
portion and, without objection, designated himself to document that portion and transmit same to Saidla. 

 

9. Meeting Reconvened 
At 1:02 pm, the Chair reconvened the meeting at the County Jail, 205 S. Kalamazoo Street, with Nelson 

documenting this portion of the meeting.  Makay was not present, having an out of town meeting.  A 
quorum (4 of 5) remains. 

 

10. Tour of Jail Addition and Renovations 
The Building Authority Commissioners were joined by several members of the County Board of 

Commissioners and the County Administration office staff for the tour.  Jail Commander Lt. Manuel 
DeLaRosa, Building & Grounds Director Jeff Hall, and Building & Grounds Jail Lead Ken Shipley hosted the 

group though the new jail addition and the renovated areas, providing descriptions and data on the 
construction, remaining issues, operational changes and improvements to be implemented upon final 

completion, answers to numerous question from the tour group, and other useful and insightful 

information.  The Chair thanked the hosts for their courtesy and graciousness. 
 

11. Adjournment 
Their being no further business, the Chair declared the meeting adjourned at 2:23 pm. 

 

 
 

 
 

 

|S|         

Beth Saidla 

Building Authority Recording Secretary and 
Chief Deputy County Clerk 


